

- Regression Data Set
 - [Iowa] 4/14/05 (2 weeks) Core data set to be included with all DB distributions
 - Data from Iowa on one subject – 2 visits, assessments, scanning session
 - Needs new BIRN ID
 - Based on UCI phase 1 uploads
 - [UCI, BIRNCC] 3/30/05 (1 day) Add regression flag to experiment table
 - Add schema elements for regression data (long term)
 - [UCSD] 4/1/05 (from fBIRN AHM) Change queries in GUI to be per experiment (1-n selection, all projects, all projects (w/o regression))
 - [UCI] 4/21/05 (1 week) Sample queries and documentation on data set
 - [UNM, Iowa] 3/30/05 (from fBIRN AHM) Testing assessment to be used for interface training and regression testing.
 - Needs to incorporate all question types, idiosyncratic features
 - Needs to be concise, complex and comprehensive
 - [Beta Sites] 4/30/05 start ongoing Weekly QC data entry Beta (to be tested at sites with beta deployment)
 - [ALL] 5/7/05 start ongoing Weekly QC data entry begins
- Database Dashboard for monitoring of site
 - [UNM, In Release?] 4/28/05 (1 week) Ping - is it alive, version
 - [UCI] 4/28/05 (1 week) Queries of regression data
 - [BIRNCC] 5/14/05 (1 week) Queries to track number of datasets, subjects and assessments for a static project (experiment, stored assessment, subjects, segments)
 - [UNM, BIRNCC] 5/14/05 (2 weeks) Portal interface – database monitor
- CVS
 - [UCI, BIRNCC, UNM provide template] 3/30/05 (1 week) Creation of new CVS (including new top level module)
 - [UCI] 3/30/05 (2 days) README about CVS architecture (directory layout, tagging, etc.)
 - [Iowa] ongoing CVS manager
 - [Iowa] 4/07/05 (1 day) Tag final schema as STABLE_1_0
 - 4/21/05 (3 weeks) Documentation
 - [UCI, UCSD, BIRNCC] Data Dictionary
 - [BIRNCC] HTML version of documentation (including schema diagrams)
 - [Iowa] Documentation with sample data
- Database -> clean install populated Phase I screening assessment and static data
 - [UCI, UCSD, BIRNCC] 3/30/05 (2 days) Final schema modifications for lockdown
 - Storage of revision information in DB
 - [BIRNCC] 4/7/05 (3 days) Script for clean install
 - [UCI, UCSD can send out current data] (2 weeks) 4/14/05 Scripts for populating static data
 - [UCI] 4/14/05 (2 weeks) Update of stored procedures and functions
 - Test for Phase I screening data for latest schema
 - [MGH] 4/21/05 (1 week) Documentation of procedures/steps for clean DB install and static data load
 - [ALL] 4/28/05 (1 week) Creation and install of “clean” database at each site
 - Standard accounts (mediator, dashboard)
 - Test of scripts (ALL)
 - [TBD] Transfer/synchronization script
 - [TBD] Publicly available dataset
 - Clean public instance
 - Synchronization scripts from clinical database
- GUI development
 - [Iowa, UNM] 3/30/05 (from fBIRN AHM) Testing assessment layout
 - [UCSD] 4/7/05 (from fBIRN AHM) Study addition
 - [UCSD, UCI] 4/28/05 (3 weeks) Double entry complete
 - Conflict resolution of entries
- On Going Debug of GUI
 - [BIRNCC] 3/30/05 (from fBIRN AHM) – Available bug tracking (bugzilla, ~~searab, remedy~~)

- [UCSD] 4/7/05(2 days) – Central testing server (mirror of Burak’s current testing database)
 - 5 demo accounts for each site (e.g. UCSD5 with fixed password)
- [ALL] 4/7/05 ongoing - Each site to begin testing
 - Bugs entered in Bugzilla
- [IT Group] 3/31/05 Training VTC/call for testing
- [UCI] ongoing Bugzilla manager
 - Prioritize bugs
- 4/30/05 - Fix major bugs
- Deploy GUI
 - [MGH] 4/7/05 (1 week) Document process for deploying GUI
 - [IT Group] 5/5-6/05 DB Summit (Install, training, debug, testing of Phase I script, planning for October)
 - [ALL] 5/7/05 - Deploy at all sites
- Assessments
 - [UCI student] 4/7/05 (from fBIRN AHM) Entry of AssessmentItem information through CALM
 - [Multiple] 4/14/05 (from fBIRN AHM) Missing assessment layouts (2 SCID [UMN], Iowa custom [Iowa], Edinburgh/InterSePT/Modified PANS [UCLA])
- Enter site specific Phase I visit data
 - [ALL] 5/14/05 (1 week) Add visit, study, segment for each subject at each site
- Upload Phase I imaging data to SRB and update SRB data location in database
 - [UCI student] 4/7/05 (from fBIRN AHM) Develop scripts
 - [Duke, UCI] 5/7/05 (ongoing from prior) Test scripts at all sites
 - [ALL] 5/14/05 (1 week) Upload Phase I data at each site
- June 1, 2005
 - Phase I - clinical dataset publicly available through SRB
 - Phase II – able to enter all Phase II data